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Recreation and .
Conservation Office Final Repc

PROJECT: 18-1819 DEV, CHEHALIS RECREATION PARK UPGRADE RENOVATION PHASE?2
Sponsor: Chehalis City of  Program: Land and Water Conservation Status: Active
Project Start Date: 10/08/2019 Agreement End Date: 06/30/2021

Final Report Status: Accepted 12/17/2021

Description
PROJECT AGREEMENT DESCRIPTION
The City of Chehalis will use this grant to upgrade four existing ballfields and replace an old playground in Recreation Park. The scope of work includes installing a new automat

irrigation system, an engineered drainage system, fine grading, and adding fresh top-soil to the ballfields. Also, the project will include surface upgrades and pathways to ensur
barrier-free access to the fields and other areas of the park. The new playground structure, with its engineered wood fiber surface is designed to meet current ADA standards.

primary recreation opportunities provided by this project are youth softball and active play.

FINAL PROJECT DESCRIPTION

The site prep for the playground included the removal of trees, 3 dilapidated picnic shelters, pea gravel safety surface and the old playground equipment. The ballfields requirec
removal of all of the concrete walkways leading to and through the complex and fencing. The athletic fields and playground required the removal of 4” to 6” of surface soil/clay
which would not allow water to penetrate into a drainage system. The substandard soil was replaced with a sand-based ballfield grade soil. A subsurface engineered drainage
system was placed in the both the ballfield complex and playground area. An automated irrigation system was installed in the outfields of the ballfield complex, around the perime
of the park and perimeter of the playground. One existing light pole on field #1 was removed as it was located in the main walkway. The bank of lights from the removed pole we
relocated to an existing pole on field #2 and calibrated to luminate on field #1. The bulbs on the remaining poles in need of replacement were replaced and calibrated.

The athletic fields have been renovated into a high quality four field complex that will accommodate all ages of girls’ softball play and 12 & under boys’ baseball. The scope was
amended to install synthetic turf infields instead of keeping dirt infields. Synthetic turf was installed on the infields and natural sand-based sod was installed on the outfields. Ne
concrete pathways and were placed throughout the complex to meet ADA standards and to create barrier free entrances into the dugouts and onto the fields.

The new Penny Playground is a fun and challenging play space that incorporates inclusiveness throughout the design by providing barrier free access. The playground is built
an all-weather synthetic turf surface. A concrete pathway goes though and around the play area making it easy to navigate. The design allows for good visibility from all areas ¢
the park to watch children at play. The playground provides a 2—5-year-old area and 6—12-year-old areas. The WE-GO-Round allows wheelchairs to roll on to it so all children ¢
spin together, one of the 3 zip lines has a molded bucket seat and two swings are made with molded bucket seats for accessibility. There are sensory panels, a roller slide,
musical instruments, tall towers, multiple climbing and spinning elements, a variety of slides and an elevated hillside.

General site improvements included an asphalt walking path placed around the back side of the park to create a trail that connects to the new sidewalks within the park that extel
to an existing sidewalk in front of the park. Pedestrian lighting was installed through the center of the park and around the Penny Playground.
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Final Report, Project 18-1819
Questions

#1: Describe the location of where the RCO funding acknowledgement sign is displayed
at the site.

Description is required

The RCO funding is acknowledged on donor recognition signs at
the Chehalis Sports Complex and the Penny Playground. The
Land Water Conservation Fund, Washington Wildlife and
Recreation Program and Youth Athletics Facilities are listed om
the sports complex sign and the The Land Water Conservation
Fund, Washington Wildlife and Recreation Program are
recognized on the playground sign.

#2: |s there an opening ceremony or ribbon cutting event planned or has one already
occurred?

Yes Description is required

An opening ceremony took place on Friday, August 6, 2021. This
was a community event that recognized the ballfields, playground
and improvements to the perimeter park. The Recreation
Conservation Office was acknowledged for the City of Chehalis
receiving the LWCF, WWRP and YAF Grants which made a
significant contribution to the success of the project.

#3: Is there anything else about this project you would like to clarify or explain?
NO Optional

#4: Was the project's original design modified? If yes, explain the major changes here
and attach the new design document (As Built) in PRISM.

Yes Description is required

The original design of the ballfields included dirt infields and the
project was upgraded to include synthetic turf infields.

Worksites

Worksite #1: Chehalis Recreation Park
Worksite Address (Optional)
Street Address 401 SW Parkland Drive
City Chehalis
State, Zip WA 98532

Worksite Details

Worksite #1: Chehalis Recreation Park

Worksite Name Chehalis Recreation Park

WORKSITE DESCRIPTION

Activities will include drainage improvements and automatic irrigation on 2.4 acres to the western side of the park, grading and paving, pedestrian LED lighting, ballfield lig
improvements, accessible walkway improvements, resurfacing turf fields, and replacing deteriorated playground with updated equipment and safety features. The surrount
12-acre park includes 2 community buildings, a popular 2013 LWCF funded outdoor pool and spray park, restrooms, a children's play area, and picnic areas.

Geographic Coordinates
From mapped point: Latitude 46.650757 Longitude -122.956669

For Directions: Latitude 46.649440 Longitude -122.955733

SITE ACCESS DIRECTIONS
Recreation Park is a 12-acre facility located at 401 SW Parkland Drive in Chehalis, WA. Take I-5 south to exit 76, head east on SW 13th St and the Park will be on your |
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Final Report, Project 18-1819

Properties
Worksite # Worksite Name Property Name Sponsor Verified RCO Verified RCO Verified Map
1 Chehalis Recreation Park Ballfields, Playground, & v v N/A

Common areas

Development Metrics

Current Agreement Final
Worksite: Chehalis Recreation Park (#1)
Athletic Fields
Softball field development
Total cost for Softball field development $697,478 Not Collected at Closure
New Renovate New Renovate
Number of softball fields 0 4 0 4
Number of softball fields with lighting 0 2 0 2
Number of softball fields by surface type Number Number
Natural 4 Natural 0
Synthetic 0 Synthetic 4
Total 4  Total 4

Primary users of softball fields

Select the softball field renovation elements

General Site Improvements

Develop circulation paths or access routes
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Adults
Youth

Add/replace
backstops/fencing

Add/replace
irrigation/drainage

Add/replace lighting
Add/Replace turf/infield

Add/upgrade field
amenities

Not applicable

Note: There was a change in
design after submitting the orig
project. It was decided to reple
the natural dirt infields with
synthetic turf infields. This was
done to extend the amount of t
and number of users of the fai
throughout the year.

Adults
v Youth

Add/replace
backstops/fencing

v Add/replace
irrigation/drainage

Add/replace lighting
v Add/Replace turf/infield

Add/upgrade field
amenities

Not applicable
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Final Report, Project 18-1819

Total cost for development of circulation paths or access routes

Enter length of circulation paths and routes by surface type

Minimum width of the circulation paths or access routes

Lighting provided (yes/no)

Install lighting (general security)
Total cost for Install lighting (general security)

Number of general security lights installed

Play Areas
Playground development

Total cost for Playground development

Number of play areas

Number of play structures/major components (slide set, swing set, etc.)

Number of climbing walls/rocks

Select the play area surface material type

Square feet of playgrounds

Site Preparation

General site preparation
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$540,000
Feet
Asphalt
Boardwalk
Concrete 1
Crushed rock
Recycled
materials
Total 1
8
Yes
$55,000
4
$800,000
New Renovate
0 1
39 2
0 0

Engineered wood fiber

Other
v Recycled rubber
Rubber matting/tiles

16,150

Not Collected at Closure

Feet
Asphalt 8,500
Boardwalk
Concrete 18,000
Crushed rock
Recycled
materials
Total 26,500

Note: An asphalt walkway was
added to the backside of the p
to connect to the existing conc
pathways that were upgraded !
meet ADA standards. This cre.
a walking path around the entil
park which was a very nice ov
improvement. It was not cost
effective to use concrete on th
new pathway. Asphalt was moi
cost effective.

Asphalt was replaced on the
access road into the complex
used for maintenance and as 1
primary emergency entrance.

8

Yes

Not Collected at Closure

15
Note: The designated funding
security lights allowed us to ad
11 additional security lights to
project for a total of 15.

Not Collected at Closure

New Renovate
0 1

46 2
Note: We added 46 new
components to the playground
We kept two of the old wooder
components/structures to be u
as part of an honor board to
recognize contributors to the
playground. One of the origing
pieces can be used as a toy a
the other as a seating area as
they were used in the original
setting.

0 0

Engineered wood fiber
Other

v Recycled rubber
Rubber matting/tiles

19,315
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Total cost for General site preparation
Acres of site preparation
Number of trail miles for site preparation

Buildings / structures to be demolished

Select the site preparation activities

Page 5 of 9

Final Report, Project 18-1819

$150,000 Not Collected at Closure
3.60 3.60
0.84 0.84

Demolition
General site prep activities

1 Penny Playground 27 years old Penny Playground 27 years ol

Note: Also included was the s
prep for the ballfield complex.

v
v

Demolition
General site prep activities

Mobilization v Mobilization
Removal of piling Removal of piling
Surveying Surveying
Traffic control v Traffic control

Other

Other

$171,165 Not Collected at Closure

Collected at Closure No
Note: We did not use the
$171,165 for reimbursement.
Billing #2 subtracted out all A ¢
costs and was replaced with tt
same dollar amount for
construction costs.
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Overall Metrics

Completion Date
Projected date of completion

Program Outcomes
Youth Served

Youth Served by athletic facility type

Youth Served by the development or renovation project

Sites Improved
Project acres developed

Project acres renovated
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Current Agreement

07/15/2021

2,300

Collected at Closure

3,500

3.60

Final

07/15/2021

Not Collected at Closure

Number
Baseball/Softball 4,000
Basketball
Football 100
Lacrosse
Soccer 200
Tennis
Volleyball
Other 100
Total 4,400

Note: Adding 4 artificial turf
infields has extended the the u
of the fields by approximately !
months. We have also found tt
our high school soccer progra
able to use the synthetic turf tc
prep for competition with team
who have synthetic turf fields.
high school's home field is max
of natural grass. We also
extended the use of the fields 1
summer to accommodate our
summer youth sport camps an
clinics that include baseball,
soccer, football, kickball, frisbe
etc. We are now offering fall
fastpitch and baseball
tournaments that we have neve
been able to offer due to the
facility not being playable due
wet weather conditions. We
anticipate our youth served wil
increase when Covid-19
restrictions are no longer in
affect.

4,400

3.60
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Final Report, Project 18-1819

Development Costs
Date of Last Released Billing 04/30/z
Proposed Final
Worksite: Chehalis Recreation Park (#1)
SPLIT OUT FINAL TOTAL BELOW $2,413,643 $2,706,739
Athletic Fields Costs $697,478 $1,162,312
General Site Improvements Costs $595,000 $656,739
Play Areas Costs $800,000 $735,000
Site Preparation Costs $150,000 $152,688
$171,165 $0
Difference $0
Billed Summary
Date of Last Released Billing 04/30/20.
Project Agreement Totals To Date
Category RCO Total Expended Non Reimbursable Total Bille
Development
Construction 1,254,263.91 2,242,478.00 2,706,738.78 2,706,738.7
AA&E 95,736.09 171,165.00
Development Total 1,350,000.00 2,413,643.00 2,706,738.78 2,706,738.7
Total 1,350,000.00 2,413,643.00 2,706,738.78 2,706,738.7
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Sponsor Match

Project Funding
Federal Funds

State Funds (A.11)

Retainage - RCO amount retained

Value of federal funds leveraged

Match Details
Match Category

Converted Match

Amount

Converted Match

Amount

State Funding
Amount

Funding Organization

Other Monetary Funding

Amount

Funding Organization

Other Monetary Funding
Amount

Funding Organization
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Match Type

Converted Matching Share

Converted Matching Share

Grant - RCO WWRP

Bonds - Council

Donated Cash

Project 18-1819

Project Funding Total
Sponsor Match Total
Project Total

Total Billed

Difference

Proposed

$500,000.00
$850,000.00
Collected at Closure

Collected at Closure

Proposed

$413,643.00

$1,000,000.00

$500,000.00

N/A

N/A

$1,350,000.00 41.36 %
$1,913,643.00 58.64 %
$3,263,643.00 100.00 %

Final

$487,500.00
$837,500.00
$25,000.01
$25,000.00

Final

entered 09/20/2021 by Lilly V

$880,987.01
City of Chehalis

entered 09/20/2021 by Lilly V
$450,751.76

Chehalis Foundation

$1,375,000.01  50.80 %
$1,331,738.77 49.20 %
$2,706,738.78 100.00 %
$2,706,738.78

$0.00
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type Title

No attachments match filter criteria

Certify & Submit

Status History
Report Status Date User
Accepted 12/17/2021 DeAnn Beck
Submitted 12/07/2021 Lilly Wall
Returned 10/18/2021 DeAnn Beck
Submitted 09/20/2021 Lilly Wall
Draft 04/30/2021 Lilly Wall
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File Name, Number
Person Associations Sh

Note
Thank you, Lilly!

Hi Lilly, please see comments on "review" page for questions/edits needed. The only error messages
coming up now are on the Properties page (you'll need to address my question before | can confirm
property) and the A&E costs which | believe | need to amend out of your grant. | will look at your other
email and draft documents later this week but wanted to get the report back to you for correction in the
meantime. Let me know if you have any questions, thank you! DeAnn
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- WASHINGTON STATE
Recreationand
Conservation Office

Property Report

PROJECT: 18-1819 DEV, CHEHALIS RECREATION PARK UPGRADE RENOVATION PHASE2
Sponsor: Chehalis City of Program: Land and Water Conservation Status: Active
Project Start Date: 10/08/2019 Agreement End Date: 06/30/2021

PROPERTY: Ballfields, Playground, & Common areas (1: Chehalis Recreation Park)

Property Basics

Acquisition v Development

Property Location

Property Name Ballfields, Playground, & Common areas Property Description Recreation Park is a 12-acre park in Chehalis. The project

Property Address 401 SW Parkland Drive

includes drainage and irrigation to the west side of park,
LED lighting, barrier-free access walkways, and replacing

(optional) Penny Playground. Activities include grading, paving, and
City Chehalis typical construction.
State WA Zip 98532-3619 Associated Worksite Chehalis Recreation Park (#1)

Landowner Control and Tenure

Landowner Name City of Chehalis

Address 1321 S Market Bivd
(optional)

City Chehalis

State WA Zip 98532

Landowner Type  Local

Parcel Numbers

County Name Parcel Number
Lewis 005864001000

Recording Numbers

Instrument Type Recording Number
Deed - Quit Claim 407473, Vol 300 page

Sponsor Clarification

v The above information is correct and complete

RCO Notes

v Property data verified by RCO Staff
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Mapped
Not applicable

Notes

Instrument Type Sponsor owned property (deed)

Timing Existing
Term Type Perpetuity
#Yrs

Expiration Date

Note

Notes (optional)
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https://secure.rco.wa.gov/PRISM/Sponsor/My/Organization/Index/176

Property Report: Ballfields, Playground, & Common areas (Worksite #1: Chehalis Recreation Park)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date

2 07/29/2019  Correspondence

Attachment Type
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Title

53-00738_Chehalis (WA) Recreation Park
Construction Waiver

Person
DeAnnB

File Name, Number

Associations Shared
53-00738_Chehalis (WA) Recreation v
Park Construction Waiver.pdf, 397873
Property: Ballfields, Playground, &amp;
Common areas
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=397873&sid=389EE39C-9F9F-4E85-ACD0-7E529E27DD6E

